BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Modified estimate of the work of Developments of Play Ground at Ward no:17,JP Park

Measurement Sheet

First and Final Bill

Item No:	**EX2**
Item Name:	Earth work for lowering and levelling the ground other than foundation works by mechanical means upto 3.00 depth, including providing shoring and strutting, removal of stumps and other deleterious matter, dressing of sides and bottom, filling back the excavation earth to the extent required including the cost of labour & HOM of machineries, as per drawing and technical specification. (P.No-7,I.No-2.24)

Premeasurement recorded on:

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
1	0.00	30.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
2	30.00	60.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
3	60.00	90.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
4	90.00	120.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
5	120.00	150.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
6	150.00	180.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
7	180.00	210.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
8	210.00	240.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
9	240.00	270.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
10	270.00	300.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
11	300.00	330.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
12	330.00	360.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
13	360.00	390.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
14	390.00	420.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
15	420.00	450.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
16	450.00	480.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
17	480.00	510.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
18	510.00	540.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
19	540.00	570.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
20	570.00	600.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
21	600.00	630.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
22	630.00	660.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
23	660.00	690.00	1	30.00	5.10	5.10	5.10	1.00	153.00	

Scanned by CamScanner

SLNO	CHAINAGE Land Mark		NO	L (m)	B (m)	B1 (m)	Avg B (m)	D (m)	QTY	REMARKS
35	690.00	720.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
36	720.00	750.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
37	750.00	780.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
38	780.00	810.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
39	810.00	840.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
40	840.00	870.00	1	30.00	5.10	5.10	5.10	1.00	153.00	
41	870.00	896.00	1	26.00	5.10	5.10	5.10	1.00	132.60	
								Total Qty Work Done	**4569.60**	**cum**
								Qty Payable in this bill	**4569.60**	**cum**

Civil Experts Consultants & Testing Centre

Contractor Representative

Asst Engineer

Ward no.17,BBMP

28/02/17

Asst.Executive Engineer

Yeshwanthapura Sub Division,BBMP

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರ.
ಯಶವಂತಪುರ ಉಪ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Civil Experts Consultants & Testing Centre

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8

Admitted Rs. 1,07,59,017=00

Cheque Rs. 93,23,000=00 (Ninety three lakhs Twenty Thousand only)

Adjustment Rs 14,36,017=00

Case worker

Accounts Superintendent

Exective Engineer

Bill book Amount : 1,07,59,017=00

IT — 9,15,180=00

~~IT — 107590=00~~

VAT — 4,30,361=00

FSD — 5,37,950=00

LWF — 1,07,590=00

GBF — 10,759=00

Royalty — 1,34,177=00

Total deduction — 14,36,017=00

~~Net Amount — 94,30,000=00~~

Net Amount — 93,23,000=00

Scanned by CamScanner